

CHANGE ORDER NO. 1

PROJECT NAME	Lead Service Line Inventory for City of Versailles		
CONTRACT NO.	DW-291412023002	DATE OF REQUEST	Date 11/20/2024
REQUESTING PARTY	Name of Firm Total H2O Solutions	OWNER	Name of Owner City of Versailles

ITEMIZED CHANGES

WORK ORDER ITEM	ORIGINAL QUANTITY	UNIT OF MEASURE	ORIGINAL COST	UPDATED QUANTITY	UPDATED COST	INCREASE / DECREASE
Bid Item #1 Record Review Services	1	LS	\$	1	\$	\$
Bid Item #2 In-Field Verification by Excavation		EA	\$		\$	\$
Bid Item #3 In-Field Verification by Visual		EA	\$		\$ EA	\$
Bid Item #4 Admin Services	1124	LS	\$25,000		\$30,200	\$5,200
Total Contract Change Summary			\$		\$	\$
Total Scope of Work Cost Change						\$5,200

Commented [RJ1]: The Bid Items listed below are just examples. Please remove, add, or modify them as needed to fit the exact contract line items being modified. If you need a copy of the Contract Line Item Report, please contact me.

MODIFIED FROM ORIGINAL SCOPE OF WORK	Describe changes as needed
ADDED TO SCOPE OF WORK	Describe changes as needed This added change order is to send out the community service line customer notification letter to all customers with unknown service line material, lead lines, or galvanized required replacement service lines.

Name of Firm Total H2O Solutions

Signature

William Brad Rayburn

DATE 11/20/24

Name of Owner City of Versailles

Signature

DATE: 11/20/24